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Ravi Sanga 

U.S. Environmental Protection Agency, Region 10 
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Seattle, Washington 98101-3140 

 
RE: Monthly Progress Report No. 113 

 East Waterway Supplemental Remedial Investigation/Feasibility Study 

 (Docket No.: CERCLA-10-2007-0030) 

 
Dear Mr. Sanga: 

 

On behalf of the East Waterway Group (EWG), this progress report summarizes the activities 

performed on the project from October 1 through October 31, 2018 for the Supplemental 

Remedial Investigation (SRI) and Feasibility Study (FS) of the East Waterway Operable Unit of 

the Harbor Island Superfund Site (East Waterway) in Seattle, Washington.   

 

DESCRIPTION OF ACTIONS TAKEN DURING PREVIOUS PERIOD  
• Submitted Monthly Progress Report on October 15 

• EPA provided proposed revisions to Appendix A on October 2  

• The Port provided revisions of Appendix A to EPA on October 25 

• EPA provided final proposed revisions to Appendix A on October 31 

• The Port accepted the final proposed revisions to Appendix A on October 31 

• Ongoing coordination with EPA on the Final FS completion 

 

DESCRIPTION OF ACTIONS PLANNED FOR NEXT MONTH  
• EPA and Port to coordinate to develop the final version of Appendix A 

• Meeting between EWG and the Port on November 15 to discuss updates to the cPAH risk 

calculations and final FS revisions 
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• Respond to requests from EPA for EPA’s Proposed Plan 

• Continue to work with EPA towards a negotiated resolution of the Port’s formal dispute 

 

DESCRIPTION OF ACTIONS PLANNED IN THE NEXT THREE MONTHS 
• Development of Final FS document responding to EPA’s final comments 

• Monthly progress meetings are scheduled for December 4 and January 1 

• Submit Monthly Progress Reports on December 15 and January 15 

 

PROBLEMS, DELAYS, AND PROPOSED RESOLUTIONS 
The Port initiated dispute resolution on July 12, 2018 for some of the changes directed by EPA in 

the June 28, 2018 letter.  The Port and EPA are working towards a negotiated resolution to 

resolve the dispute.  An updated due date to the FS resubmittal is expected to be identified 

following the dispute decision.  

 

If you have any questions regarding this progress report, please do not hesitate to contact me at 

(206) 287-9130 (office) or twang@anchorqea.com.   

 
Sincerely, 

 

 

Tom Wang 

Principal 

Anchor QEA, LLC 

 

cc: Brick Spangler , Port of Seattle 

 Joanna Florer, Port of Seattle 

 Jeff Stern, King County 

 Debra Williston, King County 

 Pete Rude, City of Seattle 
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